
TIMELINE

Local and State 
Government Engagement

Community Engagement 
Commences

Technical Reports 
Finalised

EPBC Referral 
Underway

Construction 
Completion

CHMP 

Underway

Commence 
Construction

Q2 2023 ongoing

Q3 2023 ongoing

Q1 2025

Q4 2027

Q4 2029

Planning Submission 
Lodged

Q2 2025

Q1 2025 Q1 2025
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